uNioN ORIGINAL

PACIFIC

100 North Broadway — Suite 1500
St. Louis, Missouri 63102
(314) 331-0659

December 28, 2006 RECEWED
DEC 2 9 2006

Ilinois Commerce Commission
RAIL SAFETY SE CTION

Mr. David Lazarides

Director of Processing
Transportation Division

lllinois Commerce Commission
527 East Capitol Avenue
Springfield, Hllinois 62701

Dear Mr. Lazarides:

Enclosed please find the Project Status Report covering the instaliation andfor
upgrade of Signal Improvements for the attached locations. This project, in conjunction
with lllinois Commerce Commission Order T06-0044 with reference to Stipulated
Agreement 1173.

John Freise
Public Project Coordinator

Encl.
cc: Operating File

poblis




T ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)
PROGRESS | X
COMPLETION* [DATE | December 28, 2006 ]

PROJECT INFORMATION:

Reporting Party: Union Pacific Railroad Company N
Docket/Order #; Date. T06-0044 _
Status Reports Due: December 28, 2006

Qrdered Completion Date: June 28, 2007

Completion Report Due':

AAR/DOT#, Milepost: 424038U, MP 121.72 ]
Street, (in/near) City, County: | IL 148, near Mt. Vernon, Jefferson County

Railroad Company: Union Pacific Railroad Company o

TCompletion reports involving changes to the railroad crossing must include an updated USDOT inventory Form.

PROJECT MANAGER INFORMATION?

Name: David McKernan
Title: Manager-industry & Public Projects
Representing: Union Pacific Railroad Company

Street Address: 100 North Broadway, Suite 1500
City, State, Zip: St. Louis, MO 63102

Office Phone: 314-331-0682

Office Fax: 402-501-2520

Cellular Phone:

E-Mail Address: Dwmckern@up.com
“Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
Describe improvements. Upgrade to LED F/L Signals with Gates, CWT Circuitry, and existing
Cantilever Signal Lights to LED..

STATUS OF WORK: Pending Completion of RR Work.

RECEIVED
DEC 29 2006

{llinois Commerca Commissior
RAIL SAFETY SECTION

STIPULATED AGREEMENT NO. 1173 |
EXHIBIT 1 Page 1



mailto:Dwmckern@up.com

L ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)
PROGRESS X

COMPLETION* | DATE | December 28, 2008
PROJECT INFORMATION:

Reporting Party: Union Pacific Railroad Company

Docket/Order #, Date: T06-0044

Status Reports Due: December 28, 2006

Ordered Completion Date: June 28, 2007

Completion Report Due’:

AAR/DOT#, Milepost: 424047T, MP 97.13

Street, (in/near) City, County: | Blue Bunting Road, near Pinckneyville, Perry County

Railroad Company: Union Pacific Railroad Company

1Completion reports involving changes to the railroad crossing must include an updated USDQT Inventory Form.

PROJECT MANAGER INFORMATION?

Name: David McKernan
Title: Manager-Industry & Public Projects
Representing: Union Pacific Railroad Company

Street Address: 100 North Broadway, Suite 1500
City, State, Zip: St. Louis, MO 63102

Office Phone: 314-331-0682

Office Fax: 402-501-2520

Cellular Phone:
E-Mail Address: Dwmckern@up.com

“Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT{(S) ORDERED:
Describe improvements. Upgrade to LED F/L Signals with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work.

DEC 29 2008

llfincis Commerce Commissior
RAIL SAFETY SECTION

STIPULATED AGREEMENT NO. 1173
EXHIBIT 1 Page 1



mailto:Dwmckern@up.com

»

A ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)
PROGRESS X

COMPLETION* | DATE | December 28, 2006
PROJECT INFORMATION:

Reporting Party: Union Pacific Railroad Company

Docket/Order #, Date: T06-0044

Status Reports Due: December 28, 2006

Ordered Completion Date: June 28, 2007

Completion Report Due':

AAR/DOT#, Milepost: 4309617, MP 102.08

Street, (in/near) City, County: | US 51, Tamaroa, Perry County

Railroad Company: Union Pacific Railroad Company

1Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION?

Name: David McKermnan
Title: Manager-Industry & Public Projects
Representing: Union Pacific Railroad Company

Street Address: 100 North Broadway, Suite 1500
City, State, Zip: St. Louis, MO 63102

Office Phone: 314-331-0682

Office Fax: 402-501-2520

Cellular Phone:

E-Mail Address: Dwmckern@up.com
“Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
Describe improvements. Upgrade to LED F/L Signals/Sidelights with Gates, CWT Clrcwtry and

existing Cantilever Signal Lights to LED.
R& wﬁmgﬁf%‘u B

DEC 29 200

inois Commerca ¢
g Ommf
RAIL SAFETY 8E, cwo;svs on

STATUS OF WORK: Pending Completion of RR Work.

STIPULATED AGREEMENT NO. 1173
EXHIBIT 1 Page 1
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- ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)
PROGRESS X

COMPLETION* | DATE | December 28, 2006
PROJECT INFORMATION:

Reporting Party: Union Pacific Railroad Company

Docket/Order #; Date: T06-0044

Status Reports Due: December 28, 2006

Ordered Completion Date: June 28, 2007

Completion Report Due':

AAR/DOT#, Milepost: 431021H, MP 121.53

Street, (in/near) City, County: | CH 19/Wells By-Pass, near Mt. Vernon, Jefferson County
Railroad Company: Union Pacific Railroad Company

"Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION?;

Name: David McKernan
Title: Manager-industry & Public Projects
Representing: Union Pacific Railroad Company

Street Address: 100 North Broadway, Suite 1500
City, State, Zip: St. Louis, MO 63102

Office Phone: 314-331-0682

Office Fax: 402-501-2520

Cellular Phone:

E-Mail Address: Dwmckern@up.com
“Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S} ORDERED:
Describe improvements. Upgrade to LED F/L Signals with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work.

RECEIVED
DEC 29 2006

llinois Commerce Commission
RAIL SAFETY SECTION

STIPULATED AGREEMENT NO. 1173
EXHIBIT 1 Page 1
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o ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT:
TYPE: (CHECK ONE)
PROGRESS [ X
COMPLETION* | DATE | December 28, 2006

PROJECT INFORMATION:

Reporting Party: Union Pacific Railroad Company
Docket/Order #; Date: T06-0044

Status Reports Due: December 28, 2006

Ordered Completion Date: June 28, 2007

Completion Report Due:

AAR/DOTH#, Milepost: 431032V, MP 114.63

Street, (in/near) City, County: | Hirons Street, Waltonville, Jefferson County
Railroad Company: Union Pacific Railroad Company

TCompletion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION?:

Name: David McKerman
Title: Manager-Industry & Public Projects
Representing: Union Pacific Railroad Company

Street Address: 100 North Broadway, Suite 1500
City, State, Zip: St. Louis, MO 63102

Office Phone: 314-331-0682

Office Fax: 402-501-2520

Cellular Phone:

E-Mail Address: Dwmckern@up.com
Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
Describe improvements. install LED F/L Signals/Sidelights with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work. RECENED

DEC 29 2004

illinois Commizrce Commission:
RAIL SAFETY SECTION

STIPULATED AGREEMENT NO. 1173
EXHIBIT 1 Page 1
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B ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)
PROGRESS X
COMPLETION* | DATE | December 28, 2006

PROJECT INFORMATION:

Reporting Party: Union Pacific Railroad Company
Docket/Order #; Date: T06-0044

Status Reports Due: December 28, 2006

Ordered Completion Date: June 28, 2007

Completion Report Due’:

AAR/DOT#, Milepost: 431033C, MP 114.54

Street, {in/near) City, County: | Main Street, Waltonville, Jefferson County
Railroad Company: Union Pacific Railroad Company

1C()mpletion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION?:

Name: David McKernan
Title: Manager-Industry & Public Projects
Representing: Union Pacific Railroad Company

Street Address: 100 North Broadway, Suite 1500
City, State, Zip: St. Louis, MO 63102

Office Phone: 314-331-0682

Office Fax: 402-501-2520

Cellular Phone:
E-Mail Address: Dwmckern@up.com

*Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
Describe improvements. Upgrade to LED F/L Signals/Sidelights with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work.

RECEIVED
DEC 2 9 200k

Hlinois Commerce Commissior:
RAIL SAFETY SECTION

STIPULATED AGREEMENT NO. 1173
EXHIBIT 1 Page 1
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o e ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)
PROGRESS X

COMPLETION* | DATE | December 28, 2006
PROJECT INFORMATION:

Reporting Party: Union Pacific Railroad Company

Docket/Order #; Date: T06-0044

Status Reports Due: December 28, 2006

Qrdered Completion Date: June 28, 2007

Completion Report Due:

AAR/DQTH#, Milepost: 431043H, MP 111.21

Street, (in/near) City, County: | CH 14, Scheller, Jefferson County

Railroad Company: Union Pacific Railroad Company

1C‘,ompletion reports involving changes to the railroad crossing must include an updated USDOT Inventory Fom.

PROJECT MANAGER INFORMATION?

Name: David McKernan
Title: Manager-Industry & Public Projects
Representing: Union Pacific Railroad Company

Street Address: 100 North Broadway, Suite 1500
City, State, Zip: St. Louis, MO 63102

Qffice Phone: 314-331-0682

QOffice Fax: 402-501-2520

Cellular Phone:

E-Mail Address: Dwmckern@up.com
“Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT{S) ORDERED:
Describe improvements. Upgrade to LED F/L Signals with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work. RE@EE
iVED

DEC 29 2006

iffinois Commerce Commission
RAIL SAFETY SECTION

STIPULATED AGREEMENT NO. 1173
EXHIBIT 1 Page 1
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ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)
PROGRESS X

COMPLETION* | DATE | December 28, 2006
PROJECT INFORMATION:

Reporting Party: Union Pacific Railroad Company

Docket/Order #, Date: T06-0044

Status Reports Due: December 28, 2006

Ordered Compietion Date: June 28, 2007

Completion Report Due’:

AAR/DOTH#, Milepost: 431134N, MP 71.86

Street, (in/near) City, County: | CH2/Wine Hill Road, Welge, Randolph County

Railroad Company: Union Pacific Railroad Company

Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION?:;

Name: David McKernan
Title: Manager-Industry & Public Projects
Representing: Union Pacific Railroad Company

Street Address: 100 North Broadway, Suite 1500
City, State, Zip: St. Louis, MO 63102

Office Phone: 314-331-0682

Office Fax: 402-501-2520

Cellular Phone:
E-Mail Address: Dwmckern@up.com

*Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
Describe improvements. Upgrade to LED F/L Signals/Sidelights with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work.
[RE e o
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STIPULATED AGREEMENT NO. 1173

EXHIBIT 1 Page 1
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" ILLINOIS COMMERCE COMMISSION

TRANSPORTATION DIVISION / RAIL SAFETY SECTION
PROJECT STATUS REPORT:

TYPE: (CHECK ONE)
PROGRESS X

COMPLETION* | DATE | December 28, 2006
PROJECT INFORMATION:

Reporting Party: Union Pacific Railroad Company

Docket/Order #; Date: T06-0044

Status Reports Due: December 28, 2006

Ordered Completion Date: June 28, 2007

Completion Report Due':

AAR/DOT#, Milepost: 431149D, MP 77.26

Street, (in/near) City, County: | Sparta Street, Steeeleville, Randolph County

Railroad Company: Union Pacific Railroad Company

Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION?:

Name: David McKernan
Title: Manager-Industry & Public Projects
Representing: Union Pacific Railroad Company

Street Address: 100 North Broadway, Suite 1500
City, State, Zip: St. Louis, MO 63102

Office Phone: 314-331-0682

Office Fax: 402-501-2520

Cellular Phone:
E-Mail Address: Dwmckern@up.com

“Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
Describe improvements. Upgrade to LED F/L Signals/Sidelights with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work.
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DEC 29 2056

lineis Commarce Dommission
RAIL SAFETY BECTION

STIPULATED AGREEMENT NO. 1173
EXHIBIT 1 Page 1



mailto:Dwmckern@up.com

o mem ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)
PROGRESS X

COMPLETION* [DATE | December 28, 2006 B
PROJECT INFORMATION:

Reporting Party: Union Pacific Railroad Company ]

Docket/Order #; Date: T06-0044

Status Reports Due: December 28, 2006

Ordered Completion Date: June 28, 2007

Completion Report Due’:

AAR/DOT#, Milepost: 431151E, MP 77.80

Street, (in/near) City, County: | Eastline Street, Steeleville, Randolph County

Railroad Company: Union Pacific Railroad Company

Completion reports involving changes to the railroad crossing must include an updated USDOT Inventary Form.,

PROJECT MANAGER INFORMATION?

Name: David McKernan
Title: Manager-industry & Public Projects
Representing: Union Pacific Railroad Company

Street Address: 100 North Broadway, Suite 1500
City, State, Zip: St. Louis, MO 63102

Office Phone: 314-331-0682

Office Fax: 402-501-2520

Cellular Phone:

E-Mail Address: Dwmckern@up.com B

*Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
Describe improvements. Install LED F/L Signals with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work.
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STIPULATED AGREEMENT NO. 1173
EXHIBIT 1 Page 1
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ST ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)
PROGRESS X

COMPLETION* | DATE | December 28, 2006
PROJECT INFORMATION:

Reporting Party: Union Pacific Railroad Company

Docket/Order #; Date: T06-0044

Status Reports Due: December 28, 2006

Ordered Completion Date: June 28, 2007

Completion Report Due':

AAR/DOT#, Milepost: 431164F, MP 80.95

Street, (in/near) City, County: | CH 11, near Percy, Randolph County

Railroad Company: Union Pacific Railroad Company

1Completion reports involving changes to the railroad erossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION?:

Name: David McKernan
Title: Manager-Industry & Public Projects
Representing: Union Pacific Railroad Company

Street Address: 100 North Broadway, Suite 1500
City, State, Zip: St. Louis, MO 63102

Office Phone: 314-331-0682

Office Fax: 402-501-2520

Cellular Phone:
E-Mail Address: Dwmckern@up.com

“Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
Describe improvements. Upgrade to LED F/L Signals with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work.

” bl % y "im
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STIPULATED AGREEMENT NO. 1173
EXHIBIT 1 Page 1
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ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)

PROGRESS X

COMPLETION* | DATE | December 28, 2006
PROJECT INFORMATION:

Reporting Party: Union Pacific Railroad Company

Docket/Order #; Date: T06-0044

Status Reports Due: December 28, 2006

Ordered Completion Date: June 28, 2007

Completion Report Due':

AAR/DOT#, Milepost: 431171R, MP 82.55

Street, {in/near) City, County: | South Harshaw Street, Cutler, Perry County

Railroad Company: Union Pacific Railroad Company

1Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION?;

Name: David McKernan
Title: Manager-Industry & Public Projects
Representing: Union Pacific Railroad Company

Street Address: 100 North Broadway, Suite 1500
City, State, Zip: St. Louis, MO 63102

Office Phone: 314-331-0682

Office Fax: 402-501-2520

Cellular Phone:

E-Mail Address: Dwmckern@up.com
“Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
Describe improvements. Install LED F/L Signals/Sidelights with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work.

STIPULATED AGREEMENT NO. 1173

EXHIBIT 1 Page 1
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ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)
PROGRESS X
COMPLETION* | DATE | December 28, 2006

PROJECT INFORMATION:

Reporting Party: Union Pacific Railroad Company
Docket/Order #; Date: T06-0044

Status Reports Due: December 28, 2006

Ordered Completion Date: June 28, 2007

Completion Report Due’;

AAR/DOT#, Milepost: 431174L, MP 82.66

Street, (in/near) City, County: | IL 150, Cutler, Perry County
Railroad Company: Union Pacific Railroad Company

1Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION?:

Name: David McKernan
Title: Manager-Industry & Public Projects
Representing: Union Pacific Railroad Company

Street Address: 100 North Broadway, Suite 1500
City, State, Zip: St. Louis, MO 63102

Office Phone: 314-331-0682

Office Fax: 402-501-2520

Cellular Phone:

E-Mail Address: Dwmckern@up.com
“Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
Describe improvements. Upgrade to LED F/L Signals/Sidelights with Gates, CWT Circuitry, and
existing Cantilever Signal Lights to LED.

STATUS OF WORK: Pending Completion of RR Work.

DEC 2§ 7006

Bincis Commearee Commission
RAIL SAFETY SECTION

STIPULATED AGREEMENT NO. 1173
EXHIBIT 1 Page 1
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ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)
PROGRESS X

COMPLETION* | DATE | December 28, 2006
PROJECT INFORMATION:

Reporting Party: Union Pacific Railroad Company

Docket/Order #; Date: T06-0044

Status Reports Due: December 28, 2006

Ordered Completion Date: June 28, 2007

Completion Report Due':

AAR/DOT#, Milepost: 431176A, MP 82.78

Street, {(in/near) City, County: | North Market Street, Cutler, Perry County

Railroad Company: Union Pacific Railroad Company

Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION?

Name: David McKerhan
Title: Manager-Industry & Public Projects
Representing: Union Pacific Railroad Company

Street Address: 100 North Broadway, Suite 1500
City, State, Zip: St. Louis, MO 63102

Office Phone: 314-331-0682

Office Fax: 402-501-2520

Cellular Phone:

E-Mail Address: Dwmckern@up.com
“Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
Describe improvements. Install LED F/L Sighals/Sidelights with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work.
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STIPULATED AGREEMENT NO. 1173
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ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)
PROGRESS X

COMPLETION* | DATE | December 28, 2006
PROJECT INFORMATION:

Reporting Party: Union Pacific Railroad Company

Docket/Order #; Date: T06-0044

Status Reports Due: December 28, 2006

QOrdered Completion Date: June 28, 2007

Completion Report Due™:

AAR/DOT#, Milepost: 431180P, MP 84.80

Street, (in/near) City, County:. | Jamestown Road, near Cutler, Perry County

Railroad Company: Union Pacific Railroad Company

1Comple’(ion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION?:

Name: David McKernan
Title: Manager-Industry & Public Projects
Representing: Union Pacific Railroad Company

Street Address: 100 North Broadway, Suite 1500
City, State, Zip: St. Louis, MO 63102

Office Phone: 314-331-0682

Office Fax: 402-501-2520

Cellular Phone:
E-Mail Address: Dwmckern@up.com

“Project Manager information to be submitted by Roadway Authority and Raitroad Company

DESCRIPTION OF IMPROVEMENT{(S) ORDERED:
Describe improvements. Upgrade to LED F/L Signals/Sidelights with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work.

RECEIVED
DEC 29 200

finds Commerga 0 ommiasion
RAlL SA&"V SECTION

STIPULATED AGREEMENT NO. 1173
EXHIBIT 1 Page 1
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ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)
PROGRESS X

COMPLETION* | DATE_ | December 28, 2006
PROJECT INFORMATION:

Reporting Party: Union Pacific Railroad Company

Docket/Order #; Date: T06-0044

Status Reports Due: December 28, 2006

Ordered Completion Date: June 28, 2007

Completion Report Due':

AAR/DOT#, Milepost: 431185Y, MP 87.54

Street, (in/near) City, County: | CH 13/Conant Road, near Pinckneyvilie, Perry County

Railroad Company: Union Pacific Railroad Company

1Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION?:

Name: David McKernan
Title: Manager-Industry & Public Projects
Representing: Union Pacific Railroad Company

Street Address: 100 North Broadway, Suite 1500
City, State, Zip: St. Louis, MO 63102

Office Phone: 314-331-0682

Office Fax: 402-501-2520

Cellular Phone:

E-Mail Address: Dwmckern@up.com
’Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT({S) ORDERED:
Describe improvements. Upgrade to LED F/L Signals/Sidelights with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work.

RECENVE
£

DEC 29 2008
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STIPULATED AGREEMENT NO. 1173
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v ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)
PROGRESS X

COMPLETION* | DATE | December 28, 2006
PROJECT INFORMATION:

Reporting Party: Union Pacific Railroad Company

Docket/Order #; Date: T06-0044

Status Reports Due: December 28, 2006

Ordered Completion Date: June 28, 2007

Completion Report Due':

AAR/DOT#, Milepost: 431195E, MP 92.17

Street, (in/near) City, County: | Fairgrounds Road, near Pinckneyville, Perry County

Railroad Company: Union Pacific Railroad Company

TCompletion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION%:

Name: David McKernan
Title: Manager-Industry & Public Projects
Representing:. Union Pacific Railroad Company

Street Address: 100 North Broadway, Suite 1500
City, State, Zip: St. Louis, MO 63102

Office Phone: 314-331-0682

Office Fax: 402-501-2520

Cellular Phone:

E-Mail Address: Dwmckern@up.com
Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
Describe improvements. Upgrade to LED F/L Signals/Sidelights with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work.

DEC 2 92008

llingis Commercs Commission
RAIL SAFETY SECTHIN

STIPULATED AGREEMENT NO. 1173
EXHIBIT 1 Page 1
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S ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)
PROGRESS X

COMPLETION* - | DATE | December 28, 2006
PROJECT INFORMATION:

Reporting Party: Union Pacific Railroad Company

Docket/Order #; Date: T06-0044

Status Reports Due: December 28, 2006

Ordered Completion Date: June 28, 2007

Completion Report Due’:

AAR/DOT#, Milepost: 431197T, MP 92.74

Street, (in/near) City, County: | IL State Routes 154 &13, Pinckneyville, Perry County

Railrcad Company: Union Pacific Railroad Company

1Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION?

Name: David McKernan
Title: Manager-Industry & Public Projects
Representing: Union Pacific Railroad Company

Street Address: 100 North Broadway, Suite 1500
City, State, Zip: St. Louis, MO 63102

Office Phone: 314-331-0682

Office Fax: 402-501-2520

Cellular Phone:
E-Mail Address: Dwmckern@up.com

Project Manager information to be submitted by Roadway Authority and Railrcad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
Describe improvements. Upgrade to LED F/L Signals/Sidelights with Gates, CWT Circuitry, and
existing Cantilever Signal Lights to LED .

STATUS OF WORK: Pending Completion of RR Work.

DEC 29 2000
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T ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)
PROGRESS X

COMPLETION* | DATE | December 28, 2006 |
PROJECT INFORMATION:

Reporting Party: Union Pacific Railroad Company

Docket/Order #; Date: T06-0044

Status Reports Due: December 28, 2006

Ordered Completion Date: June 28, 2007

Completion Report Dus’:

AAR/DOT#, Milepost: 431198A, MP 93.40

Street, {(in/near) City, County: | State Route I 127, Pinckneyville, Perry County

Railroad Company:. Union Pacific Railroad Company

TCompletion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION?

Name: David McKernan
Title: Manager-Industry & Public Projects
Representing: Union Pacific Railroad Company

Street Address: 100 North Broadway, Suite 1500
City, State, Zip: St. Louis, MO 63102

Office Phone: 314-331-0682

Office Fax: 402-501-2520

Cellular Phone:

E-Mail Address: Dwmckern@up.com
“Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
Describe improvements. Upgrade to LED F/L Signals/Sidelights with Gates, CWT Circuitry, and
existing Cantilever Signal Lights to LED.
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STATUS OF WORK: Pending Completion of RR Work.
DEC 282006
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A ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)
PROGRESS X

COMPLETION* | DATE | December 28, 2006
PROJECT INFORMATION:

Reporting Party: Union Pacific Railroad Company

Docket/Order #; Date: T06-0044

Status Reports Due: December 28, 2006

Ordered Completion Date: June 28, 2007

Completion Report Due:

AAR/DOT#, Milepost: 431199G, MP 93.49

Street, (in/near) City, County: | Gordon Street, Pinckneyville, Perry County

Railroad Company: Union Pacific Railroad Company

Complstion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION?

Name: David McKernan
Title: Manager-Industry & Public Projects
Representing: Union Pacific Railroad Company

Street Address: 100 North Broadway, Suite 1500
City, State, Zip: St. Louis, MO 63102

Office Phone: 314-331-0682

Office Fax: 402-501-2520

Cellular Phone:
E-Mail Address: Dwmckern@up.com

“Project Manager information to be submitted by Roadway Autharity and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
Describe improvements. Upgrade to LED F/L Signals/Sidelights with Gates and CWT Circuitry.

STATUS OF WORK: Pending Compiletion of RR Work.
RECEIVE!
DEC 29 2006
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ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)
PROGRESS X

COMPLETION* | DATE | December 28, 2006 |
PROJECT INFORMATION:

Reporting Party: Union Pacific Railroad Company

Docket/Order #; Date: T06-0044

Status Reports Due: December 28, 2006

Ordered Completion Date: June 28, 2007

Completion Report Due':

AAR/DOT#, Milepost: 431201F, MP 95.00

Street, (in/near) City, County: | CH 1/White Walnut Road, near Pinckneyville, Perry County

Railroad Company: Union Pacific Railroad Company

1Comp!etion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION?:

Name: David McKernan
Title: Manager-Industry & Public Projects
Representing: Union Pacific Railroad Company

Street Address: 100 North Broadway, Suite 1500
City, State, Zip: St. Louis, MO 63102

Office Phone: 314-331-0682

Office Fax: 402-501-2520

| Cellular Phone:

| E-Mail Address: | Dwmckern@up.com
*Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
Describe improvements. Upgrade to LED F/L Signals with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work.

RECEIVED
DEC 2 9 2005

lliinois Commerce Commission
RAIL SAFETY 3ECTION
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